State Highway Consensus Plan for Lake County Date: 1/9/2018
2006 Transportation Summit Results - Attended by 62 Local Elected Officials Funding Status
Funds have been Allocated
R j ) i ) R . j ) . IDOT SFY2018 Program (Allocated)
IDOT highway congestion relief projects are listed below in the consensus priority order resulting from the 2006 Transportation Summit in Lake IDOT SFY2018-2023 Program
ICounty for local elected officials. Shading and colors are used to show progress by project phase with funding information provided by IDOT Iinois Jobs Now
Istaff, published IDOT Highway Improvement Program documents and projections of expected costs. TCOOT Challenge Bond Project
LCDOT Assembly Line Project
A. Highway Projects Ready for Phase | Engineering
CL Phase | Phase Il ROW Phase Il Construction Total Remaining to Remaining to
Priority Route Limits Miles (8% "C") (10% "C") (10% - 40% "C") (10-13% "C") Cost ("C") Project Program Allocate
2 Years Duration 2 Years Duration 2 Years Duration Cost
1 ILRt 176 IL Route 21 to IL Route 131 5.1 $3,376,000 $4,200,000 $10,200,000 $4,200,000 $42,200,000 $64,176,000 $64,176,000 $64,176,000
2 ILRt 83 IL Route 120 to IL Route 176 4.29 $3,400,000 $3,900,000 $8,600,000 $3,900,000 $38,600,000 $58,400,000 $58,400,000 $58,400,000
at IL Route 120 / 137 / Atkinson (Stage 1B) 1.0 Complete $700,000 $2,560,000 $3,000,000 $6,400,000 $12,660,000 $5,560,000 $11,960,000
at IL Route 120 / 137 / Atkinson (Stage 2) Complete $500,000 $20,000,000 $20,500,000 $20,000,000 $19,500,000
at Winchester Road $200,000 $2,000,000 $2,200,000 $0 $2,200,000
3 ILRt 176 US Route 12 to Fairfield Road 2.8 $1,568,000 $2,500,000 $5,600,000 $2,500,000 $25,200,000 $37,368,000 $37,368,000 $37,368,000
Intersection IL Route 176 / Fairfield Road 1.0 $886,700 $1,717,300 S0 $2,180,254 $18,088,496 $22,872,750 S0 0}
4 Us4s5/i1L21 US Route 45 to Lake-Cook Road 3.54 $3,100,000 $3,200,000 $7,100,000 $3,200,000 $31,900,000 $48,500,000 $48,500,000 $48,500,000
5 ILRt 60 Fairfield Road to IL Route 176 4.48 $2,508,000 $4,000,000 $9,000,000 $4,000,000 $40,300,000 $59,808,000 $59,808,000 $59,808,000
at Fremont Center Road $200,000 $2,000,000 $2,200,000 $0 $2,200,000
6 ILRt 60 IL Route 120 to Fairfield Road 2.24 $4,850,000 $2,000,000 $5,000,000 $2,000,000 $20,200,000 $34,050,000 $34,050,000 $35,500,000
at Wilson Road Intersection $500,000 $950,000 $1,450,000 $0 $1,450,000
B. Highway Projects Ready for Phase Il Engineering
CL Phase | Phase Il ROW Phase Il Construction Total R . .
. . N N emaining to Remaining to
Priority Route Limits Miles (8% "C") (10% "C") (10% - 40% "C") (10-13% "C") Cost ("C") Project Program Allocate
2 Years Duration 2 Years Duration 2 Years Duration Cost
1 ILRt60 /83 IL Route 176 to EJ&E RR (Grade Separation) 313 Underway $2,400,000 $4,695,000 $2,400,000 $82,600,000 $92,095,000 $92,095,000 $92,095,000
IL Route 60/83/176 Intersection $5,000,000 $5,000,000 $0 S0
2 ILRt 131 Sunset Ave to Wisconsin State Line 71 $1,565,000 $5,500,000 $10,650,000 $6,720,000 $92,350,000 $116,785,000 $115,220,000 $115,220,000
29th Street to Kenosha Road 0.18 $420,000 $2,505,000 $2,925,000 $0 $2,505,000
3 US Rt 45 Millburn By-Pass 1.25 $2,092,700 $2,600,000 $15,000,000 $1,600,000 $15,213,000 $36,505,700 $0 $0
C. Highway Projects Ready for Construction
CL Phase | Phase Il ROW Phase Il Construction Total - .
o . y . Remaining to Remaining to
Priority Route Limits Miles (8% "C") (10% "C") (10% - 40% "C") (10-13% "C") Cost ("C") Project Program Allocate
2 Years Duration 2 Years Duration 2 Years Duration Cost
1(2006) [ILRt 21 IL Route 120 to IL Route 137 2.84 Complete Complete $6,275,000 $1,250,000 $25,100,000 $32,625,000 S0 S0
1(2005) |US Rt 45 IL Route 120 to IL Route 137 1.67 Complete Complete Complete $1,400,000 $15,600,000 $17,000,000 $0 $0
2 US Rt 45 IL Route 120 to Washington St 1.4 Complete Complete $4,200,000 $3,280,500 $25,833,000 $33,313,500 $0 )
3 ILRt 83 Wisc State Line to Petite Lk Rd (3 lane) 4.63 Complete Complete $1,190,000 $1,190,000 $11,900,000 $14,280,000 $0 S0
4 US Rt 45 N. of IL Route 132 to N. of Grant Ave. 2.15 Complete $1,225,000 $3,000,000 $2,500,000 $25,000,000 $32,613,000 $31,833,000 $31,833,000
Rollins to Grant Ave. (Signal Timing) $108,000
N. of Grant Ave. to Washington St. $780,000
6 [USRt4s5 IL Route 60 to N of IL Route 22 42 Underway $2,050,000 $750,000 $7,675,000 $73,000,000 $97,975,000 $90,675,000 $94,175,000
$1,000,000 $3,500,000
$10,000,000
7 US Rt 45 S of Millburn By-Pass to N of IL Rt 132 2.00 $1,303,500 1,354,000 $3,000,000 $1,800,000 $18,000,000 $25,457,500 $22,800,000 $24,154,000
8 ILRt 137 IL Route 83 to Peterson Road 3.15 $1,415,000 1,070,000 $6,300,000 $2,340,000 $20,250,000 $32,815,000 $28,890,000 $31,400,000
1,440,000
9 |ILRt173 IL Route 59 to US 41 6.71 $4,452,045 $5,000,000 $11,400,000 $11,700,000 $60,400,000 $97,746,045 $83,500,000 $92,215,000
$1,000,000
at Lake Avenue $79,000 $1,520,000
at US 45 Intersection $100,000 $2,095,000
10 ILRt 83 Petite Lake Road to Il Route 120 7.47 $1,580,000 1,750,000 $14,900,000 $6,700,000 $100,994,000 $132,674,000 $122,594,000 $131,094,000
$5,000,000
1,750,000
Intersection IL Route 83 / Rollins Road 1.0 $2,864,000 2,974,600 $20,000,000 $3,713,945 $40,102,905 $69,655,450 $0 $0
D. Regional Highway Corridor Projects
(2006) [USRt41 Corridor Plan: Lake-Cook to Stearns Sch. Rd
1. Short Term Projects - Safety & Acess $902,400 $1,128,000 $1,960,000 $1,128,000 $10,280,000 $16,438,400 $15,398,400 $15,398,400
N. of IL 173 to S. of Westleigh Rd $40,000 $1,000,000
Il. Long Term Projects
Interchange at IL Route 176 $2,400,000 $2,180,000 $7,000,000 $3,000,000 $24,300,000 $56,904,500 $37,250,000 $54,355,000
0.5 miles N. of IL Route 176 $400,000 $1,500,000
at IL Route 176 $300,000 $200,000 $6,850,000
at Deerpath $149,500 $195,000 $8,330,000
$25,000 $75,000
Intersection at Delany Rd $800,000 $1,000,000 $2,500,000 $1,000,000 $10,000,000 $15,300,000 $15,300,000 $15,300,000
Grade Separation at IL Route 22 $2,400,000 $3,000,000 $7,500,000 $3,000,000 $30,000,000 $45,900,000 $45,900,000 $45,900,000
Intersection/Re-alignment at IL Route 60 $2,400,000 $3,000,000 $7,500,000 $3,000,000 $30,000,000 $50,900,000 $45,900,000 $50,900,000
Drainage/Storm Sewer $5,000,000
Ultimate Interchange at IL Route 132 $1,424,800 $1,781,000 $4,452,500 $1,879,000 $16,960,000 $39,497,300 S0 S0
$1,000,000 $1,000,000 $11,000,000
Intersection at IL Route 21 $800,000 $1,000,000 $2,500,000 $1,000,000 $10,000,000 $15,300,000 $15,300,000 $15,300,000
Intersection at Stearns School Rd $800,000 $1,000,000 $2,500,000 $1,000,000 $10,000,000 $15,300,000 $15,300,000 $15,300,000
Grade Separation at Park Avenue West $3,200,000 $4,000,000 $10,000,000 $4,000,000 $40,000,000 $61,200,000 $61,200,000 $61,200,000
Raise Profile (IL 21 to Delany Rd) $800,000 $1,000,000 $2,500,000 $1,000,000 $10,000,000 $15,300,000 $15,300,000 $15,300,000

(2005) |[ILRt 120

Lake / McHenry County Line to IL Route 131

(IL Route 120 Corridor Feasibillity Study C

Totals-  $1,535,690,145

$1,182,317,400
77.0%

$1,244,706,400
81.1%




